

Government of West Bengal Department of Planning & Statistics Joint Administrative Building

HC – 7, Sector III, Salt Lake, Kolkata – 700106 (Email Id: duaresarkarteam@gmail.com)

Memo No. 37 - DS2/PS-2021

Date: 25 January 2022

NOTIFICATION

Duare Sarkar (DS) is the flagship outreach programme of the Government of West Bengal which was started in December 2020. Under the programme, local level camps are held in the areas of Gram Panchayat / Municipal Ward for doorstep delivery of services under various government schemes to the citizens of the State. Paray Samadhan (PS) is a sub-programme of Duare Sarkar which seeks to address local level gaps and issues related to infrastructure, human resource and supply and services at the community level itself.

In the budget speech of 2021-22, it was announced that DS and PS would be held twice annually. Accordingly, the first DS and PS during 2021-22 was held from 16th August 2021 to 15th September 2021. The Second DS and PS during 2021-22 was scheduled to be held in January 2022, but was postponed vide Order No. 753/XVII-ISS/2M-22/2020 dated 2nd January 2022 due to the then prevailing pandemic situation.

The Duare Sarkar and Paray Samadhan programme has now been rescheduled as follows:

SCHEDULE OF CAMPAIGN:

Paray Samadhan			
Dates	Activity Details		
01.02.22 to 15.02.22	Receiving of applications for addressing gaps in infrastructure, supply, services and manpower from the members of the community in the outreach camps organised at the local level. Field enquiry to start as and when applications are received.		
16.02.22 to 28.02.22	Project Preparation - The grievances and issues are to be converted to executable schemes after field enquiry (7 days), estimate preparation, proposal for administrative approval and tender process completion (23 days). Parallel process of administrative approval (14 days)		
01.03.22 to 15.03.22	Implementation Stage- Issuance of Work Order, formal inauguration and schemes started at the ground (8 days).		

<u>Duare Sarkar</u>			
Dates	Activity Details		
15.02.22 to 21.02.22	Receipt of Applications in Camps - Round 1		
22.02.22 onwards	Enquiry of Applications received		
01.03.22 to 07.03.22	Receipt of Applications in Camps- Round 2		
08.03.22 to 15.03.22	Delivery of Services		

The details of the various services which will be delivered in these outreach camps and the details of the concerned nodal departments are given hereunder:

SI No	Nodal Department	Scheme/Service Details
1	Food and Supplies	- Khadya Sathi- Digital Ration Card
2	Health	- Swasthya Sathi
3	Backward Classes Welfare	Caste Certificates for backward classes (Scheduled Castes/ Scheduled Tribes/Other Backward Classes)
4		- Sikhashree
5		- Taposhili Bandhu
6	Tribal Development	- Jai Johar
7	Women & Child	- Kanyashree
8	Development and Social Welfare	- Rupashree
9		- Manabik
10		- Lakshmir Bhandar
11	Agriculture	- Krishak Bandhu (new)
12		- KCC Agriculture
13	Panchayats & Rural	- 100 Days' Work
14	Development	- SHG- Sanction of Loans and Credit Disbursement

15	Higher Education	- Students' Credit Card
16	Minority Affairs and Madrasah Education	- Aikyashree
17	Finance	Banking Related (opening of bank accounts etc.)
18	Home and Hill Affairs	- All AADHAAR related work
19	Land and Land Reforms	Mutation of Agricultural Land Minor correction in RoR
20	Labour Department	- Bina Mulya Samajik Suraksha Yojana
21	Fisheries Department	- Matsyajeebi Credit card
22	Micro Small and Medium	- Artisan Credit Card
23	Enterprise and Textile	- Weaver Credit Card
24	Animal Resources Development	- Kisan Credit Card- ARD

The SOPs for these schemes formulated by the Nodal Departments have already been shared with the Commissioner, Kolkata Municipal Corporation and District Magistrates by the State Team of Duare Sarkar. General SOPs regarding organisation of the outreach camps have already been shared as well.

Adequate number of camps should be organised in a decentralized manner so as to ensure less crowding. Covid Protocols are to be strictly enforced during every aspect of the campaign.

CHIEF SECRETARY